INTERNSHIP WORK PLAN

Week 1: February 9 - February 13 Total rendered hours :40 hours

Proposed Activities	• Orientation and Onboarding • Learning Goals and Project Plans
Goal(s)	• Become familiar with the workplace and its team members • Learn the organization's mission, vision, and values • Get access to administrative and IT platforms • Define the main goals for the internship and outline the project's scope • Undergo orientation on internal processes and develop the ability to carry out project tasks

Task(s)	**Trainer/ Job Title**	**Timeline**
• Participate in an office tour, or virtual tour, and introduce self to company staff		2hrs
• Take part in a company meet-and-greet or virtual group session for remote interns		2hrs
• Meet with supervisor to go over the company's purpose, direction, and principles, and explore how your internship fits within the organization		3hrs
• Meet with HR to review administrative systems and workflows		2hrs
• Meet with supervisor to finalize learning objectives and work plan		4hrs
• Begin preparing the initial work for first project assignment		27hrs

Week 2: February 16 - February 20 Total rendered hours :40 hours

Proposed Activities	• Data Gathering • Prototype Development
Goal(s)	• Collect the necessary system requirements from the Human Resource Management Office (HRMO) • Determine the scope, features, and other requirements of the proposed system • Develop the User Interface for the proposed system

Task(s)	**Trainer/ Job Title**	**Timeline**
• Conduct interviews with stakeholders to confirm the workflows of the planned system		4hrs
• Review and draw insights from the collected data		5hrs
• Establish the scope, features, and design system architecture		7hrs
• Outline the system workflow based on the defined scope.		7hrs
• Develop User Interface prototype (wireframes and mockups)		15hr
• Review prototypes with supervisor and gather feedback.		2hrs

Week 3: February 23 - February 27 Total rendered hours :40 hours

Proposed Activities	• Plan and design the database structure • Design the system's structure and design		
Goal(s)	• Define the database schema and relationships • Design both front-end and back-end structures		
Task(s)		**Trainer/ Job Title**	**Timeline**
• Develop the system's data structure and workflow.			10hrs
• Plan the overall system framework,including front-end and back-end structure			30hrs

Week 4: March 2 – March 6 Total rendered hours :40 hours

Proposed Activities	• Front-end and back-end development • Database development		
Goal(s)	• Build responsive user interfaces and dynamic components • Develop both front-end and back-end structures		
Task(s)		**Trainer/ Job Title**	**Timeline**
• Develop and implement the front-end, back-end, and database with responsive design.			40hrs

Week 5: March 9 – March 13 Total rendered hours :40 hours

Proposed Activities	• Front-end and back-end development • Database development		
Goal(s)	• Build responsive user interfaces and dynamic components • Develop both front-end and back-end structures		
Task(s)		**Trainer/ Job Title**	**Timeline**
• Develop and implement the front-end, back-end, and database with responsive design.			40hrs

Week 6: March 16 – March 20 Total rendered hours :40 hours

Proposed Activities	• Front-end and back-end development • Database development		
Goal(s)	• Build responsive user interfaces and dynamic components • Develop front-end and back-end structures		
Task(s)		**Trainer/ Job Title**	**Timeline**
• Develop and implement the front-end, back-end, and database with responsive design.			30hrs
• Conduct system troubleshooting and debugging activities.			10hrs

Week 7: March 23 – March 27 Total rendered hours :40 hours

Proposed Activities	• Front-end and back-end development • Database development		
Goal(s)	• Build responsive user interfaces and dynamic components • Develop front-end and back-end structures		
Task(s)		**Trainer/ Job Title**	**Timeline**
• Develop and implement the front-end, back-end, and database with responsive design.			25hrs
• Conduct system troubleshooting and debugging activities.			10hrs
• Improve the efficiency and performance of database queries			5hrs

Week 8: March 30 – April 3 ***Total rendered hours :40 hours***

Proposed Activities	• Front-end and back-end development • Database development		
Goal(s)	• Build responsive user interfaces and dynamic components • Develop front-end and back-end structures		
Task(s)		**Trainer/ Job Title**	**Timeline**
• Develop and implement front-end, back-end structure, and database with responsive design.			25hrs
• Conduct system troubleshooting and debugging activities.			10hrs
• Improve the efficiency and performance of database queries			5hrs

Week 9: April 6 – April 10 ***Total rendered hours :40 hours***

Proposed Activities	• Front-end and back-end development • Database development		
Goal(s)	• Build responsive user interfaces and dynamic components • Develop front-end and back-end structures		
Task(s)		**Trainer/ Job Title**	**Timeline**
• Develop and implement the front-end, back-end, and database with responsive design.			25hrs
• Conduct system troubleshooting and debugging activities.			10hrs
• Improve the efficiency and performance of database queries			5hrs

Week 10: April 13 – April 17 ***Total rendered hours :40 hours***

Proposed Activities	• Front-end and back-end development • Database development		
Goal(s)	• Implement responsive user interfaces and dynamic components • Develop front-end and back-end structures		
Task(s)		**Trainer/ Job Title**	**Timeline**
• Develop and implement the front-end, back-end, and database with responsive design.			20hrs
• Conduct system troubleshooting and debugging activities.			15hrs
• Improve the efficiency and performance of database queries			5hrs

Week 11: April 20 – April 24 ***Total rendered hours :40 hours***

Proposed Activities	• Front-end and back-end development • Database development		
Goal(s)	• Build responsive user interfaces and dynamic components • Develop front-end and back-end structures		
Task(s)		**Trainer/ Job Title**	**Timeline**
• Develop and implement the front-end, back-end, and database with responsive design.			25hrs
• Conduct system troubleshooting and debugging activities.			10hrs
• Improve the efficiency and performance of database queries			5hrs

Week 12: April 27 – May 1 ***Total rendered hours :40 hours***

Proposed Activities	• Front-end and back-end development • Database development

Goal(s)	• Implement responsive user interfaces and dynamic components • Develop front-end and back-end structures		
Task(s)		**Trainer/ Job Title**	**Timeline**
• Develop and implement the front-end, back-end, and database with responsive design.			20hrs
• Conduct system troubleshooting and debugging activities.			15hrs
• Improve the efficiency and performance of database queries			5hrs

Week 13: May 4 – May 8 ***Total rendered hours :40 hours***

Proposed Activities	• Front-end and back-end development • Database development		
Goal(s)	• Implement responsive user interfaces and dynamic components • Develop front-end and back-end structures		
Task(s)		**Trainer/ Job Title**	**Timeline**
• Develop and implement front-end, back-end structure, and database with responsive design.			20hrs
• Conduct system troubleshooting and debugging activities.			15hrs
• Improve the efficiency and performance of database queries			5hrs

Week 14: May 11 – May 15 ***Total rendered hours :15 hours***

Proposed Activities	• System Presentation • Turnover of the system		
Goal(s)	• Provide detailed instructions on how to use the system.		
Task(s)		**Trainer/ Job Title**	**Timeline**
• Compilation of project-related documentation			5hrs
• Create user manual for system users on how to navigate and utilize the system			5hrs
• Officially hand over the system to stakeholders, including documentation and access credentials.			5hrs

Israel T. Llaneta
HRMO-Administrative Officer IV

Taichi R. Yamada
CNSC-CCMS